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Office of Information Technology

cc: Michael Wilhelm, David Furth, Blaise Scinto, WTB/FCC

Masood Noorbakhsh
Chief Infonnation Officer
mnoorbakhsh@pwcgov.org

April 13, 2006

Catherine W. Seidel
Acting Chief, Wireless Telecommunications Bureau
Federal Communications Commission
Washington, D.C. 20554

Re: Transition Administrator's Recommendation - 800 MHz Rebanding Timetable
WT Docket 02-55

Dear Ms. Seidel:

As the Radio Communications Manager and Rebanding Point of Contact for the
County of Prince William, Virginia, a licensee and operator ofa 800 MHz band public safety radio
system affected by rebanding in the NPSPAC Region 20 National Capital Region, I wish express support
of the recommendation ofthe Transition Administrator ("TA") that the period for mandatory negotiation
in Stage 2 of Wave I ofthe TA's Regional Prioritization Plan ("RPP") be extended by three months. l

As you may be aware, Region 20 National Capital Region public safety licensees have been working with
the TA, Sprint Nextel and Motorola in support of a longer Stage 2 deferral aimed, among other goals, at
maintaining the critically important web of interoperability relationships during the Wave 1 rebanding.
The TA's recommendation took note of views that a longer extension is needed, but also stated:
"Representatives of the Public Safety community expressed support to the TA for a three-month
extension." (Letter of Robert B. Kelly, 3)

We understand the TA's concern that an extension of negotiations in Stage 2 of Wave 1 "not adversely
impact the ability of these markets to meet the 36-month deadline" for overall reconfiguration.
Nevertheless, careful planning and coordination of the transition is crucial to ensure the continued overall
reliability of interoperable communications in the National Capital Region during the transition. This is
more important than meeting a schedule for its own sake.

We respectfully"urge theCommission to grant the TA's request for the three-month extension of the
licensee negotiation period with Sprint Nextel in Stage 2 of Wave 1 from July 31 51 to October 31st, 2006.

Radio Communications Manager
County of Prince William, Virginia

G~W,!E
, Letter ofMarch 29, 2006 from Robert B. Kelly to Catherine W. Seidel. The Commission immediately~'1
adopted the TA's recommendation for a three-month extension for Stage 2 of Waves 2 and 3 but has not/) ~
yet responded as to Wave 1. Public Notice, DA 06-767, March 31, 2006.
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